COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2010

ESTI MATE SUMVARY 14:13: 24
CONTI D C17014 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 17014- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 134.0 DAYS TI VE ALLOW 150 WORK DAYS
170 VEST VAR SPEED LIMT PILO PERCENT TI ME: 89. 33 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. STA 0703- 346
170 VEST VAR SPEED LIMT PILO
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
TETRA TECH CONSTRUCTI ON SERVI CES, | NC. PAY PER OD ENDI NG 03/ 20/ 2010 DATE TI ME STARTED 06/ 02/ 2009
2 VEST DRY CREEK Cl RCLE #270 DATE LET 04/ 30/ 2009 DATE WORK BEGAN
DATE AWARDED 05/ 06/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 28/ 2009 DATE ACCEPTED
LI TTLETON CO 80120 720-881- 7111 DATE NOTI CE TO PROCEED 06/ 02/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,675, 835. 14 PARTI Cl PATI NG $ 1, 044, 982. 83 $ 57,103. 84
AWARD PROJECT AM: $ 834, 858. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 62. 36% TOTAL EARNI NGS 1, 044, 982. 83 57,103. 84
FUNDS AVAI LABLE: $ 630, 852. 31 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 044, 982. 83 57,103. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,522. 88 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 032, 459. 95 57,103. 84
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 032, 459. 95 57,103. 84
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 57,103. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17014-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: STA 0703- 346 ESTI MATE NO 0010 14:13: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *POTHCLI NG 130. 500 108. 500
HOUR 20. 000 2,618. 40
130. 92000 128. 500 16, 823. 22
0010 208-00002 *ERCSI ON LOG (12 | NCH) 1, 250. 000 1, 250. 000
LF 0. 000 0.00
5. 26000 1, 250. 000 6, 575. 00
0015 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
989. 51000 1. 000 989. 51
0020 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 20. 000 0. 000
HOUR 0. 000 0. 00
61. 11000 0. 000 0.00
0025 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
103. 91000 0. 000 0.00
0030 212-00006 * SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 263. 60000 0. 000 0. 00
0035 212-00032 *SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 000 0. 00
2,613. 94000 0. 000 0. 00
0040 213-00002 *MIULCH NG (WEED FREE HAY) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 830. 70000 0. 000 0. 00
0045 213-00061 *MULCH TACKI FI ER 100. 000 0. 000
LB 0. 000 0. 00
6. 20000 0. 000 0. 00
0050 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 150. 000 150. 000
LF 0. 000 0. 00
22.02000 150. 000 3, 303. 00
0055 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0.00

1, 126. 54000 0. 000 0.00



CONTI D C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17014-BI D ESTI MATE RUN 04/ 07/ 2010
PRQJECT: STA 0703- 346 ESTI MATE NO 0010 14:13: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 606-02005 *END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
2, 256. 40000 0. 000 0. 00
0065 612-00031 *DELI NEATOR (TYPE |) (EXTRA HEl GHT) 36. 000 0. 000
EACH 0. 000 0. 00
56. 95000 0. 000 0. 00
0070 612-00260 LOCATI ON MARKER ( FI BER OPTI C) ( DOVE) 36. 000 1. 000
EACH 4.000 290. 36
72.59000 5. 000 362. 95
0075 613-00200 *2 I NCH ELECTRI CAL CONDUI T 1, 050. 000 4.000
LF 0. 000 0. 00
79. 48000 4.000 317.92
0080 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 3, 136. 000 3, 136. 000
LF 0. 000 0. 00
48. 64000 3, 136. 000 152, 535. 04
0085 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 6, 542. 000 6, 392. 000
LF 133. 000 839. 23
6. 31000 6, 525. 000 41,172.75
0090 613-07034 PULL BOX (24" X36"X18") 46. 000 27.000
EACH 0. 000 0. 00
1, 136. 10000 27.000 30, 674.70
0095 613-10010 W RI NG ( SPECI AL) 1. 000 0. 750
LS 0. 000 0.00
27, 682. 95000 0. 750 20,762.21
0100 613-50105 LI GHTI NG CONTROL CENTER ( PEDESTAL QONLY) 6. 000 0. 000
EACH 1. 000 1, 438. 00
1, 438. 00000 1. 000 1, 438. 00
0105 614-72888 M CROMVE VEH CLE RADAR DETECTOR (I NSTALL ONLY) 23. 000 23. 000
EACH 0. 000 0. 00
77.58000 23. 000 1,784. 34
0110 614-80020 TRAVEL TI ME | NDI CATOR (I NSTALL ONLY) 25. 000 25. 000
EACH 0. 000 0. 00
401. 49000 25. 000 10, 037. 25



CONTI D: C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17014-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: STA 0703- 346 ESTI MATE NO 0010 14:13: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 614-86741  WEATHER MONI TORI NG SYSTEM 6. 000 4. 000
EACH 0. 000 0. 00
35, 626. 14000 4.000 142, 504. 56
0120 614-86752  FOLD- OVER TOAER (I TS) 6. 000 6. 000
EACH 0. 000 0. 00
5, 393. 11000 6. 000 32, 358. 66
0125 614-87021  OPTI CAL TRANSCEI VER (I NSTALL ONLY) 64. 000 48. 000
EACH 0. 000 0.00
30. 31000 48. 000 1, 454. 88
0130 614-87325  CLOSED CIRCU T TELEVI SI ON POLE 20. 000 17. 000
EACH 0. 000 0. 00
2, 164. 27000 17. 000 36, 792. 59
0135 614-87406  *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 43, 133. 000 43, 133. 000
LF 0. 000 0. 00
1. 22000 43, 133. 000 52, 622. 26
0140 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
2, 559. 64000 1. 000 2, 559. 64
0145 630-00000  *FLAGG NG 100. 000 19. 750
HOUR 0. 000 0.00
40. 21000 19. 750 794. 15
0150 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 10. 000 7.000
DAY 0. 000 0.00
138. 07000 7.000 966. 49
0155 630-00012  *TRAFFI C CONTROL MANAGEMENT 100. 000 92. 000
DAY 5. 000 3,338.55
667. 71000 97. 000 64,767. 87
0160 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 4. 000 0. 000
EACH 0. 000 0. 00
323. 53000 0. 000 0.00
0165 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 320. 000 28. 800
EACH 0. 000 0.00
58. 24000 28. 800 1,677.31



CONTI D C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17014-BI D ESTI MATE RUN 04/ 07/ 2010
PRQJECT: STA 0703- 346 ESTI MATE NO 0010 14:13: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 22.000 18. 000
EACH 0. 000 0. 00
70. 14000 18. 000 1, 262. 52
0175 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 94. 000 0. 000
SF 0. 000 0. 00
24. 06000 0. 000 0. 00
0180 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0. 00
6, 597. 29000 1. 800 11,875.12
0185 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYP
5 EACH 0. 000 0. 00
4,457. 29000 0. 900 4,011. 56
0190 630-80360 *DRUM CHANNELI ZI NG DEVI CE 133. 000 119. 700
EACH 0. 000 0. 00
13. 54000 119. 700 1,620.74
0195 630-80380 *TRAFFI C CONE 300. 000 201. 600
EACH 0. 000 0. 00
5. 20000 201. 600 1, 048. 32
0200 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 900
TE
(TEMPCRARY) EACH 0. 000 0.00
11, 954. 69000 0. 900 10, 759. 22
0205 700-70010 F/ A M NOR CONTRACT REVI SI ONS 60, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70016 F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17014-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: STA 0703- 346 ESTI MATE NO 0010 14:13: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 700-70380  F/ A ERCSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0230 613-08000  *VAULT (I NSTALL ONLY) 17. 000 12. 000
EACH 5. 000 21, 468. 45
4, 293. 69000 17. 000 72,992.73
0235 700-70190 *F/ A ELECTRI C SERVI CE 1.789 0. 600
FA 0. 000 0. 00
274, 266. 32000 0. 600 164, 559. 79
0240 613-40000  *CONCRETE FOUNDATI ON PAD 6. 000 6. 000
EACH 0. 000 0. 00
1, 713. 00000 6. 000 10, 278. 00
0245 203-00000  *UNCLASSI FI ED EXCAVATI ON 2, 060. 200 1, 609. 180
cy 451. 020 25, 712. 65
57. 01000 2, 060. 200 117, 452. 00
0265 900-00012  ADDED | TEM (FOOT)/ SYSTEM | NTEGRATI ON AND TESTI NG 0.000 0. 000
LF 0. 000 0.00
0. 63000 0. 000 0.00
0270 211-01300  *ROCK ANCHOR 2.000 2.000
EACH 0. 000 0.00
451. 00000 2.000 902. 00
0275 626-00000  *MOBI LI ZATI ON 0.000 1. 000
LS 0. 000 0.00
10, 333. 00000 1. 000 10, 333. 00
0300 206-01000 BED COURSE MATER AL 330. 460 0. 000
cy 0. 000 0. 00
17. 25000 0. 000 0.00
0305 304-03000  AGGREGATE BASE COURSE (CLASS 3) 202. 830 161. 420
TON 41. 410 666. 70
16. 10000 202. 830 3, 265. 56
0310 203-01582  TRUCK ( DUMP) 59. 700 49. 250
HOUR 10. 450 731. 50
70. 00000 59. 700 4,179.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C17014
PCN: 17014-BID ESTI MATE RUN 04/ 07/ 2010
PRQIECT: STA 0703- 346 ESTI MATE NO 0010 14:13: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 206- 01010 BED COURSE MATERI AL THI S | TEM CREATED TO REPLACE LI NE 415. 590 415. 590
0300, | TEM NO 206- 01000
TON 0. 000 0. 00
17. 25000 415. 590 7, 168. 93
CAT 0200 CURRENT AMI $ 1, 675,835.14 $ 57,103.84$ 1,044,982.79

PRQJECT TOTAL

CURRENT AMI $ 1,675,835.14 %

57,103.84 $ 1,044,982.79



